

testmo

ProjectsMy work

Trial (13 days)

D

UKHO MEDS

PROJECT

Overview

Documentation

Milestones

MANAGEMENT

Repository

Runs & results

Sessions

AUTOMATION

Sources

Runs & results

Version 1.0

StartEditRESULTSSTATUSACTIVITYISSUES

RUN & SESSION STATUS

29%  
Completed  
30 of 42 remaining

7 Passed  
17% set to Passed

3 Failed  
7% set to Failed

0 Retest  
0% set to Retest

2 Blocked  
5% set to Blocked

17%7 successful

7%3 failures

76%31 others

AUTOMATION STATUS

No test automation linked to this milestone.

PROGRESS

RUN & SESSION PROGRESS

Due date: Jun 30

Forecast: None

Ideal forecast

Completed todos

Remaining todos

Remaining effort

06/2406/2506/2606/2706/28

ABOUT

Release

Upcoming

Ends Jun 30th

Contributors

LINKS & FILES

No links or files yet.